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Task Name Notes Duration Start Finish Predecessors 

1  :T. Execute Honolulu Programmatic Agreement 1 day Mon 1/17/11 Mon 1/17/11 

2 Implementation 92 days? Mon 1/17/11 Mon 4/18/11 

3 City shall develop a schedule for implementation of the provisions of this PA and send to consulting parties 
for comment 

1 day? Sat 3/19/11 Sat 3/19/11 1FS+60 days 

4 Consulting parties have 30 days to send comments 1 day? Mon 1/17/11 Mon 1/17/11 

5 City shall post the final schedule on the Project website 

months, the City shall hold quarterly meetings with the consulting parties to discuss 
of the PA 
all signatories to this PA a summary report detailing work to implement the PA 

1 day? Mon 1/17/11 Mon 1/17/11 

6 For the first 24 
implementation 

1 day? Mon 4/18/11 Mon 4/18/11 	1FS+3 mons 

7 City shall provide 1 day? Mon 1/17/11 Mon 1/17/111 

8 Hire Kako'o (PA Project Manager 181 days? Mon 1/17/11 Sat 7/16/11 

9 Draft RFP and allow 

Release procurement 

Allow FTA and SHP° 

for FTA and SHP° review procurement request 1 day? Mon 1/17/11 Mon 1/17/11 

10 request to public 1 day? Mon 1/17/11 Mon 1/17/11 

11 to review final candidate qualifications 1 day? Mon 1/17/11 Mon 1/17/11 

12 Allow FTA and SHP° to review scope of work 1 day? Mon 1/17/11 Mon 1/17/11 

13 KE: City to provide written 
made (within 6 months 

Undertake additional 

City to retain contractor 

notification to FTA and SHPD and other consulting parties that selection has been 
of PA execution) 

1 day Sat 7/16/11 Sat 7/16/11 1SS+6 mons 

14 studies on Traditional Cultural Properties 32 days? Mon 1/17/11 Thu 2/17/11 

15 with experience in ethnographic studies and TCP assessments 1 day Mon 1/17/11 Mon 1/17/11 

16 City to start additional study on TCP (30 days after PA execution) 1 day Thu 2/17/11 Thu 2/17/11 1FS+30 days 

17 City to meet with SHPD, consulting parties and other parties with expertise, including NHO, to 
discuss and identify potential TCPs 

1 day? Mon 1/17/11 Mon 1/17/11 

18 If FTA determines eligible TCPs present, City shall complete effects assessments 1 day? Mon 1/17/11 Mon 1/17/11 

19 SHPD shall have 30 days to review effects assessment 1 day? Mon 1/17/11 Mon 1/17/11 

20 If FTA or SHPD determines that adverse effects on eligible TCPs, the City shall meet with consulting 
parties 

1 day? Mon 1/17/11 Mon 1/17/11 

21 City shall complete all fieldwork, eligibility and effects determination (prior to commencement of 
construction) 

1 day? Mon 1/17/11 Mon 1/17/11 

22 City shall complete draft NRHP nominations for all TCPs that meet NRHP criteria 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 23 SHPD and NPS and consulting parties will review draft NRHP nominations (within 30 days) 1 day? Mon 1/17/11 

24 City shall consider all comments on the draft NRHP nominations and submit final NRHP nominations to 
SHPD (prior to commencement of construction) 

1 day? Mon 1/17/11 Mon 1/17/11 
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25 Develop Archaeological 

AIS Phase 1 

Development 

Inventory Survey (AIS) Plans 1 day? Mon 1/17/11 Mon 1/17/11 

26 1 day. Mon 1/17/11 Mon 1/17/11 

27 AIS Plan for Construction Phase 1 1 day? Mon 1/17/11 Mon 1/17/11 

28 Submit AIS Plan Phase Ito SHPD for 30-day review (complete) 1 day? Mon 1/17/11 Mon 1/17/11 

29 AIS Phase 2 1 day. Mon 1/17/11 Mon 1/17/11 

30 Develop AIS Plan for Construction Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

31 Submit AIS Plan Phase 2 to SHPD for 30-day review 1 day? Mon 1/17/11 Mon 1/17/11 

32 SHPD accepts or provides comments on AIS Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

33 City to conduct fieldwork for AIS Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

34 City to submit draft and final reports summarizing reports to SHPD 1 day? Mon 1/17/11 Mon 1/17/11 

35 SHPD to approve reports for NS Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

36 City to develop treatment plan based on AIS Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

37 City to submit treatment plan to SHPD 1 day? Mon 1/17/11 Mon 1/17/11 

38 Determine whether City needs to develop Archaeological Monitoring Plan for portions of Phase 2 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 39 SHPD to approve treatment plan 1 day? Mon 1/17/11 

40 If a Archaeological Monitoring Plan was needed, City shall submit a follow up monitoring report 1 day? Mon 1/17/11 Mon 1/17/11 

41 City shall complete data recovery plans and data recovery reports, as needed, in consultation with 
SHPD 

1 day? Mon 1/17/11 Mon 1/17/11 

42 Completion 

AIS Phase 3 

Develop AIS 

of data recovery work must be verified by SHPD 1 day? Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

43 1 day? Mon 1/17/11 

44 Plan for Construction Phase 3 1 day? Mon 1/17/11 Mon 1/17/11 

45 Submit AIS Plan Phase 3 to SHPD for 30-day review 1 day? Mon 1/17/11 Mon 1/17/11 

46 SHDP accepts for provides comments on AIS Phase 3 

City to conduct fieldwork for AIS Phase 3 

City to submit draft and final reports summarizing reports to SHPD 

1 day? 

1 day? 

1 day? 

Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

47 Mon 1/17/11 

48 Mon 1/17/11 Mon 1/17/11 
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49 SHPD to approve reports for AIS Phase 3 1 day? Mon 1/17/11 Mon 1/17/11 

50 City to develop treatment plan based on AIS Phase 3 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 51 City to submit treatment plan to SHPD 1 day? Mon 1/17/11 

52 Determine whether City needs to develop Archeological Monitoring Plan for portions of Phase 3 1 day? Mon 1/17/11 Mon 1/17/11 

53 SHPD to approve treatment plan 1 day? Mon 1/17/11 Mon 1/17/11 

54 If a Archaeological Monitoring Plan was needed, City shall submit a follow up monitoring report 

data recovery plans and data recovery reports, as needed, in consultation with 

of data recovery work must be verified by SHPD 

1 day? Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

55 City shall complete 
SHPD 

1 day? Mon 1/17/11 

56 Completion 1 day? Mon 1/17/11 Mon 1/17/11 

57 °IBC, Lineal and Cultural Descendents and NHO Consultation Phase 4 183 days? Mon 1/17/11 Mon 7/18/11 

58 City shall consult 
identified through 

with °IBC, lineal and cultural descendents, NHOs and other interested parties 
conversations with the °IBC (0IBC et. al) to identify scope for AIS Plan for Phase 

engineering plans and existing utility maps to these parties to help with scoping 

AIS Plan for Phase 4 to SHPD (within 4 months of the PA execution) 

60 days Tue 1/18/11 Fri 3/18/11 1 

59 City to provide prelim 1 day Tue 1/18/11 Tue 1/18/11 1 

60 City shall submit 1 day Wed 5/18/11 Wed 5/18/11 1FS+4 mons 

61 SHPD shall provide comments on the AIS Plan (within 60 days) 

AIS Phase 4 (prior to beginning of final design for that area) 

1 day Mon 7/18/11 Mon 7/18/11 60F5+60 days 

62 City shall complete 

City to establish 

1 day? Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

63 regular meetings with 01BC for duration of construction period of project 1 day? Mon 1/17/11 

64 Draft protocol for consultation regarding treatment of iwi kupuna 89 days? Sun 7/17/11 Thu 10/13/11 

65 City, in coordination 
iwi kupuna identified 
01BC et. al may 

City shall take into 

FTA shall approve 

with 01BC et. al, shall complete a draft protocol for consultation regarding treatment of 
during the AIS 

1 day Sun 7/17/11 Sun 7/17/11 1FS+6 mons 

66 provide comments on the draft protocol 

account any comments provided by 01BC et al and shall submit protocol to FTA 

the draft protocol 

60 days Mon 7/18/11 

Fri 9/16/11 

Thu 9/15/11 65 

67 14 days? Thu 9/29/11 66 

68 14 days? Fri 9/30/11 Thu 10/13/11 67 

69 Design standards 

standards for, and maintain and update the Project's Design Language Pattern Book for 
Elements 

a minimum of two neighborhood design workshops for the stations in each of 

final design, the City shall provide preliminary engineering design plans for built 
Project to consulting parties 

31 days? Mon 1/17/11 Wed 2/16/11 

70 City shall develop 
use in all Project 

1 day? Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

71 City shall conduct 
the Project phases 

1 day? 

1 day? 

Mon 1/17/11 

93 Prior to entry into 
components of the 

Mon 1/17/11 Mon 1/17/11 
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94 Consulting parties shall provide comments on the plans within 30 days of receipt 30 days Tue 1/18/11 Wed 2/16/11 93 

95 City shall consider 

Historic Context Studies 

all comments provided by consulting parties when completing PE or FD plans 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 5/16/11 96 120 days? Mon 1/17/11 

97 City shall develop draft scope of work for historic context studies and circulate draft scope to consulting 
parties 

1 day? Mon 1/17/11 Mon 1/17/11 

98 Consulting parties have 30 days to submit comments on scope of work to the City 

initial field work and photography for each study theme prior to construction 
in each phase 

draft historic context studies related to relevant themes within the APE 

1 day? Mon 1/17/11 Mon 1/17/11 

99 City shall complete 
commencement 

1 day? Mon 1/17/11 Mon 1/17/11 

Sat 4/16/11 100 City shall complete 90 days Mon 1/17/11 

101 SHPD has 30 days to provide comments on the draft historic context study 30 days Sun 4/17/11 Mon 5/16/11 100 

102 City shall distribute final copies of studies to repositories listed in Stipulation XIV.E.5 1 day? Mon 1/17/11 Mon 1/17/11 

103 Cultural Landscape 

City shall develop 

Reports 120 days? Mon 1/17/11 Mon 5/16/11 

104 draft scope of work for the CLRs and circulate draft scope to consulting parties 90 days Mon 1/17/11 Sat 4/16/11 

105 Consulting parties have 30 days to submit comments on the scope of work to the City 30 days Sun 4/17/11 Mon 5/16/11 104 

106 City will draft final scope of work in consultation with the SHPD 1 day? Mon 1/17/11 Mon 1/17/11 

107 City shall complete initial field work and photography for each study area prior to construction 
commencement in that area 

1 day? Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

108 City shall submit draft cultural landscape reports to the SHPD and consulting parties for review 1 day? Mon 1/17/11 

109 SHPD (and consulting parties? Unclear in the PA) shall have 30 to 45 days to submit comments on the 
draft cultural landscape reports 

45 days Tue 1/18/11 Thu 3/3/11 108 

110 City shall consider all comments from consulting parties while preparing final versions of the cultural 
landscape reports 

1 day? Mon 1/17/11 Mon 1/17/11 

111 City shall distribute 

Historic American Building 
Landscape Survey 

City shall consult 
documented by 

final copies of reports to repositories listed in Stipulation XIV.E.5 1 day? Mon 1/17/11 Mon 1/17/11 

112 Survey, Historic American Engineering Record, and Historic American 
Recordation 

1 day? Mon 1/17/11 Mon 1/17/11 

113 ia with NPS HHH coordinator to determine which of the historic properties will be 
HHH 

City may 
request NPS 

1 day? Mon 1/17/11 Mon 1/17/11 

114 NPS will stipulate the appropriate type and level of HHH documentation for each property 1 day? Mon 1/17/11 Mon 1/17/11 

115 City will submit draft HHH documentation for NPS to review 1 day? Mon 1/17/11 Mon 1/17/11 

116 NPS shall provide comments within 30 to 45 days on draft HHH documentation 1 day? Mon 1/17/11 Mon 1/17/11 

117 City will incorporate comments and submit final HHH documentation to NPS 1 day? Mon 1/17/11 Mon 1/17/11 
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118 NPS will provide 

Photography and Videography 

City shall engage 
effect determinations 

comments within 30 to 45 days on draft HHH documentation 1 day? Mon 1/17/11 Mon 1/17/11 

119 1 day? Mon 1/17/11 Mon 1/17/11 

120 a professional photographer to NRHP standards for all resources that received adverse 
not subject to HHH documentation 

1 day? Mon 1/17/11 Mon 1/17/11 

121 City shall offer these photographs to repositories listed in Stipulation XIV.E.5 1 day? Mon 1/17/11 Mon 1/17/11 

122 City shall consult with the SHPD to determine an appropriate level of written documentation for each above 
ground historic property not documented by Stipulation V.0 or VI. 

1 day? Mon 1/17/11 Mon 1/17/11 

123 City shall have a professional photographer take photos of select resources and view sheds within the APE 
prior to construction commencement (approximately 150 views will be submitted) 

1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 124 City shall take a comprehensive video of the Project corridor prior to construction commencement. 1 day? Mon 1/17/11 

125 City shall provide video to the City Municipal Library 1 day? Mon 1/17/11 Mon 1/17/11 

126 National Register of Historic Places/National Historic Landmark 

a NRHP Multiple Property Documentation for Modern/Recent Past historic 
1939-1979 

1 day? Mon 1/17/11 Mon 1/17/11 

127 City shall complete 
properties dating 

1 day? Mon 1/17/11 Mon 1/17/11 

128 City and the SHPD will consult with property owners to obtain access and determine their consent to 
the proposed listing 

1 day? Mon 1/17/11 Mon 1/17/11 

129 City will propose a list of Modern/Recent historic properties determined eligible for the NRHP to be 
advanced for nomination and circulate to the consulting properties 

1 day? Mon 1/17/11 Mon 1/17/11 

130 Consulting parties will have 30 days to provide comments on the multiple property submission 1 day? Mon 1/17/11 Mon 1/17/11 

131 City will consider comments and consult with SHPD to develop final list 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 132 City shall submit final list to the SHPD and NPS for review and comment. 1 day? Mon 1/17/11 

133 SHPD and NPS will provide the City comments within 30 days on the final list. 1 day? Mon 1/17/11 Mon 1/17/11 

134 Update to the Pearl Harbor NHL nomination and CINCPAQ Headquarters NHL nomination 1 day? Mon 1/17/11 Mon 1/17/11 

135 City shall complete update in consultation with the U.S. Navy 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 136 City shall submit draft documentation to the NPS, Navy, and SHPD 1 day? Mon 1/17/11 

137 NPS, Navy, and SHPD shall provide comments within 30 days 1 day? Mon 1/17/11 Mon 1/17/11 

138 The City will provide the Navy with updated nomination information for submittal to the NPS 1 day? Mon 1/17/11 Mon 1/17/11 

139 National Register Nominations 1 day? Mon 1/17/11 Mon 1/17/11 

140 City shall complete NRHP nominations or amendments for all 31 of the 33 properties 1 day? 	Mon 1/17/11 Mon 1/17/11 

141 City shall consult with SHPD to determine if nomination forms for properties already on NRHP need to 
be updated 

1 day? 	Mon 1/17/11 Mon 1/17/11 
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142 City and SHPD will consult with property owners to see if they consent to their properties being 
nominated 

1 day? Mon 1/17/11 Mon 1/17/11 

143 City shall submit draft forms to SHPD for review 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 144 SHPD will provide comments within 30 days of receipt 1 day? Mon 1/17/11 

145 City will consider comments and submit final documents to NPS before Project begins revenue service 
operations 

1 day? Mon 1/17/11 Mon 1/17/11 

146 City will also coordinate with the SHPD to nominate properties to Hawaii Register of Historic Places 1 day? Mon 1/17/11 Mon 1/17/11 

147 Database 1 day? Mon 1/17/11 Mon 1/17/11 

148 City shall develop a searchable database of historic properties within the APE for a format suitable for 
public use prior to construction commencement 

1 day? 	Mon 1/17/11 Mon 1/17/11  

149 City will consult with the SHPD to strategize on making the database and information available to any 
organization with the authority and ability to support a public database at the end of construction 

1 day? Mon 1/17/11 Mon 1/17/11 

150 Educational and Interpretive Programs, Materials and Signage 1 day? Mon 1/17/11 Mon 1/17/11 

151 City shall invite consulting parties to a kickoff meeting to develop a work plan, content for deliverables, and 
schedule for all products in Section VII 

1 day? Mon 1/17/11 Mon 1/17/11 

152 City shall consider all comments on these materials received within 30 days 1 day? Mon 1/17/11 Mon 1/17/11 

153 40 City shall complete an interpretive plan for the Project area and install interpretive signage at appropriate 
locations and send to consulting parties for review and comment 

Complete 
prior to 

1 day? Mon 1/17/11 Mon 1/17/11 

154 Consulting parties have 30 days to provide comments 1 day? Mon 1/17/11 Mon 1/17/11 

155 City shall complete a color brochure describing the history of the area along the transit line and make 1,000 
copies and send to consulting parties for comment 

1 day? Mon 1/17/11 Mon 1/17/11 

156 Consulting parties have 30 days to provide comments 

materials for children, such as a coloring book or child=friendly game educate children 
and make materials available on the project website and send to consulting parties for 
have 30 days to provide comments 

1 day? Mon 1/17/11 Mon 1/17/11 

157 City shall prepare 
about local history 

1 day? Mon 1/17/11 Mon 1/17/11 

158 Consulting parties 1 day? Mon 1/17/11 Mon 1/17/11 

159 City shall develop an education field guide of historic properties along the transit route and will make the 
field guide available to the public and send to consulting parties for comment 

1 day? Mon 1/17/11 Mon 1/17/11 

160 Consulting parties have 30 days to provide comments 1 day? Mon 1/17/11 Mon 1/17/11 

161 Humanities program 1 day? Mon 1/17/11 Mon 1/17/11 

162 City shall establish a Humanities Program that will explore human histories, culture, and values 1 day? Mon 1/17/11 Mon 1/17/11 

163 City shall develop the program's goals in consultation with consulting parties 1 day? Mon 1/17/11 Mon 1/17/11 

164 City will develop and implement an educational effort/program to encourage the rehabilitation of historic 
properties located along the transit route 

1 day? Mon 1/17/11 Mon 1/17/11 
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165 City to establish program 

meetings and/or public workshops with owners of historic properties to disperse 
completed before revenue service begins 
a summary report to the consulting parties at the conclusion of this effort 

Properties 

I 

1 day? Mon 1/17/11 Mon 1/17/11 

166 City shall hold two 
information to be 

1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 167 City shall provide 1 day? Mon 1/17/11 

168 Mitigation for Specific 1 day? Mon 1/17/11 Mon 1/17/11 

169 City will mark, store securely and replace all lava rock curbstones 

or replace rails on the Kapalama Canal Bridge to match the historic appearance 

true kamani trees within the corridor as close as feasible to the current location 

1 day? Mon 1/17/11 Mon 1/17/11 

170 City will maintain 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 171 City will replace 1 day? Mon 1/17/11 

172 Improvements to specific parks 1 day? Mon 1/17/11 Mon 1/17/11 

173 City will invite consulting parties, property owners and other stake holders to participate in kickoff 
meeting to discuss improvements to adversely affected historic parks 

1 day? Mon 1/17/11 Mon 1/17/11 

174 City will develop and circulate draft park improvement plan to consulting parties 1 day? Mon 1/17/11 Mon 1/17/11 

Mon 1/17/11 175 Consulting parties shall provide comments within 30 days 1 day? Mon 1/17/11 

176 City will consider all comments and prepare a final plan in consultation with the SHPD 1 day? Mon 1/17/11 Mon 1/17/11 

177 City shall budget 

Architectural historian 

City shall include 

Project Historic Preservation 

750,000 dollars for the park improvement plans 1 day? Mon 1/17/11 Mon 1/17/11 

178 1 day? Mon 1/17/11 Mon 1/17/11 

179 a staff position for qualified Project architectural historian 1 day? Mon 1/17/11 Mon 1/17/11 

180 Committee 92 days? Mon 1/17/11 Mon 4/18/11 

181 City shall submit to SHPD for approval a list of agencies, groups, and organizations that will be invited to 
serve on HPC 

1 day? Mon 1/17/11 Mon 1/17/11 

182 City shall create the Project Historic Preservation Committee 1 day? Mon 1/17/11 Mon 1/17/11 

183 City shall schedule first meeting of the HPC within three months after the execution of the PA 1 day? Mon 4/18/11 Mon 4/18/11 1FS+3 mons 

184 HPC shall establish goals, criteria and program guidelines for disposition of program funds for exterior 
improvements 

1 day? Mon 1/17/11 Mon 1/17/11 

185 HPC shall also consult 
Historic Districts 
HPC shall identify 

Demolition monitoring 

with the City and SHP° on existence of potential unforeseen adverse effects on 1 day? Mon 1/17/11 Mon 1/17/11 

186 and select an entity that will administer the funds for purposes established 1 day? 

182 days? 

1 day? 

Mon 1/17/11 

Mon 1/17/11 

Mon 1/17/11 

187 

the proposed demolition of resources built before 1969 within the APE and within a 2,000 
station 

Sun 7/17/11 

188 City shall monitor 
foot radius of each 

Mon 1/17/11 Mon 1/17/11 
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189 City shall establish a baseline for demolitions by calculating an annual average and standard deviation 
between 2005 and 2008 

6 mons Mon 1/17/11 Fri 7/15/11 

190 City shall include this baseline information within the first 6 month report 1 day Sun 7/17/11 Sun 7/17/11 1 1 FS+6 mons 

191 Unanticipated cumulative adverse effects 1 day? Mon 1/17/11 Mon 1/17/11 

192 City shall request all City agencies that are constructing projects related to the Project within the Two 1 day? Mon 1/17/11 Mon 1/17/11 
Historic Districts to submit preliminary documents to the City 

193 City shall make all appropriate City-generated and prepared documentation available to consulting parties 
via Project website 

1 day? Mon 1/17/11 Mon 1/17/11 

194 Construction Protection Plan 1 day? Mon 1/17/11 Mon 1/17/11 

195 During final design, DTS, with their contractors and FTA, will develop a Construction Mitigation Plan (to 
include a N&V plan) 

1 day? Mon 1/17/11 Mon 1/17/11 

196 DTS shall perform quantitative assessments of N&V to inform the CMP 1 day? Mon 1/17/11 Mon 1/17/11 

197 City shall meet with the construction contractors to transit the CMP (before project construction) 1 day? Mon 1/17/11 Mon 1/17/11 

198 City shall monitor construction to make sure that CMP is followed and shall provide a record of monitoring 
activities pursuant to Stipulation XIV.E 

1 day? Mon 1/17/11 Mon 1/17/11 

199 City shall complete post construction noise monitoring with the Pearl Harbor NHL 1 day? Mon 1/17/11 Mon 1/17/11 

200 City shall require on an annual basis or more frequently historic preservation and cultural awareness 
training for construction contractors and employees 

1 day? Mon 1/17/11 Mon 1/17/11 

201 City shall make training materials available to consulting parties on an annual basis 1 day? Mon 1/17/11 Mon 1/17/11 

202 Post Review Discoveries (actions as needed) 1 day? Mon 1/17/11 Mon 1/17/11 

203 Public Information 1 day? Mon 1/17/11 Mon 1/17/11 

204 City shall post semi-annual progress reports on the Project website 1 day? Mon 1/17/11 Mon 1/17/11 

205 City shall add all documentation completed as part of this PA to the historic properties database 1 day? Mon 1/17/11 Mon 1/17/11 
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